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VI/b1y
New Plant Licensing Issues - 913fttft

Priority / Discussion/ Interim Contractor
COL/CIP Topic Time Resolution Milestone(s) Support

Frame Vehicle
COL-1 Develop nominal NRC 2005 NEI/NRC 11/03 - Proposed

review/hearing timeline(s) and exchange of Preliminary NRC
identify opportunities to optimize letters timetable
the COL licensing process developed

COL-2 Develop COL application format Phasel NEI 04-01 11/20/03 initial Various-
and content guidance, including -12/04 meeting w/NRC Proposed
detailed outline and generic Phase2 1/12/04 letter to
material (NEI 04-01) -12/05 NRC

3Q04 - Detailed
COLA outline
4Q04 - Rev. 0
NEI 04-01

COL-2.a Determine the treatment of 4Q04 NEI-04-01 8/25/03 NRC
operational programsin a COL Workshop
application 9/15/03 industry

- include resolution of comments
programmatic ITAAC 5/14/04 SRM
include development of list
and scope of operational

. programs to be included in
the COL application

COL-2.b Development of COLA guidance 2004/05 NEI 04-01 * 3Q04 - COLA Proposed
on ESP - COL interface issues detailed outlines
and identify and assess issues a 4Q04 - Rev. 0
peculiar to the no-ESP scenario NEI 04-01
and the adequacy of existing
guidance to support that scenario.

COL-2.c Development of COLA guidance 4Q04 * SECY-04- . 1/29/04 NRC
on the form and content for the xxxx proposal
emergency planning ITAAC * NEI-04-01 * 4/27/04 NRC
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Priority / Discussion/ Interim Contractor
COL/CIP Topic Time Resolution Milestone(s) Support

Frame Vehicle
required by Part 52 workshop

COL-2.d Development of COLA guidance 2004/05 NEI 04-01 3Q04 - COLA Proposed
for providing required plant- detailed outlines
specific design information and 4Q04 - Rev. 0
associated ITAAC NEI 04-01

COL-2.e Define and address seismic- 2004/05 NEI 04-01 Various
related issues that need to be proposed
resolved to support COL
applications and reviews Includes
development of alternative ASCE
methodology using a pilot site

COL-2.f 2004/05 NEI-04-01 Proposed
Development of COLA guidance
on Chapter 19 of the FSAR
specific PRA's

COL-2.g Development of guidance for 2004/05 NEI-04-01 Proposed
completion of design
acceptance criteria (e.g., human
factors, control room design,
digital I&C) in certified designs

COL-2.h Development of COL form and 2005 NEI 04-01 Proposed
content, including NRC findings,
license conditions, etc.
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Priority / Discussion/ Interim Contractor
COLICIP Topic Time Resolution Milestonc(s) Support

Frame Vehicle
COL-2.i Development of guidance on

plant-specific technical
specifications, use of lessons
learned since the issuance of the 2004/05 NEI 04-01
ALWR design certifications.

COL-2.j Modular plant licensing issues TBD TBD NEI 6/17/02 white
paper

COL 2.k Development of a reliability 2004/05 TBD TBD
assurance program to address
both design RAP and Operational
RAP ___

COL-3 Establish a common 2004/05 NRC Insp. 0 8/27/03 NRC
understanding with NRC Guidance Workshop
regarding the Engineering Design Phase 2 of a 10/30/03 industry
Verification process CIPIMS comments

project 0 NEI 11/01 white
paper

. 4/04 NUREG
1789

COL-4 Establish a common 2004/05 * NRC Insp. 8/27/03 NRC Westinghouse
understanding with NRC Guidance Workshop
regarding the ITAAC Verification * Phase 2 of * 10/30/03 industry
process CIPIMS comments

project NEI 11/01 white
paper

* April 04 NUREG
1789

COL-5 Establish a common complete , NEI/NRC 11/20/03 NRC
understanding with NRC exchange of feedback on NEI
regarding the 10 CFR 52.103 letters 11/01 white paper
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Priority / Discussion/ Interim Contractor
COL/CIP Topic Time Resolution Milestone(s) Support

Frame Vehicle
ITAAC hearing process * 3/12/04 NEI

response
COL-6 2005 NRC Insp. & NEI 11/01 white

Establish a common Guidance paper
understanding with NRC . 8/27/03 NRC
regarding the process for assuring Workshop
operational readiness and . 10/30/03 industry
transition to operation under Part comments
52 NUREG 1789

Include commissioning and
testing post fuel load

COL-7 2005/06 Supplement * 9/16/03 & 9/30/03 Proposed
Maximize the clarity and al NOPR industry
effectiveness of Part 52 (proposed comments on
requirements mid-05) July 03 Part 52

NOP
COL-8 Establish in NRC TBD TBD

regulations appropriate financial
measures and options for
merchant nuclear power plants to
provide reasonable assurance
that:
(a) adequate funds would be
available to fund

decommissioning activities
when they occur, and
(b) sufficient financial capability
exists to fund plant operations
(c) updated antitrust
requirements
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NEW PLANTS (NP) ISSUES OUTSIDE SCOPE OF COOPERATIVE AGREEMENT
WITH DOE ON COL-RELATED ISSUES

Priority i Discussion/ Interim Contractor
New Plants Topic Time Resolution Milestone(s) Support

Frame Vehicle
NP-i ESP generic issue resolution 2005 TBD

(e g., EP major features)
NP-2 Development of the New 2007 TBD

Regulatory Framework
P-3 Fuel cycle and transportation 2005? TBD Proposed

environmental impacts DOE to (DOE)
confirm


